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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 365 Date: 05-Aug-2011 Friday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 696

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Overcast in the AM to sunny in the PM

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended weekly OBG staff meeting at 8:00am.
- Continued to review TY-Lin's response to RFI# 2518R00: E2 Shear Key Anchor Rod Grouting - Modified
Placement Procedure.
- Conducted an inspection of 4 anchor rod blockouts with METS inspector Jason Gramlick using the
boroscope. The following are the blockouts and grout inlets for the blockouts inspected using ABF's
nomenclature for the given anchor rod blockout in numerical order:

1.) L (E-Line) 3.) 4 (W-Line)
2.) L (W-Line) 4.) M (W-Line)

The inspection was done in relation the response to RFI 2518R00.
- Monitored ABF surveyors layout lines on the E2 cap beam concrete surface for the offsets prescribed in
Submittal 2419R00 - Pier E2 Shear Key and Bearing erection Plan
- See Lalit's diary for details on the operation, equipment, and labor of the Shear Key and Bearing anchor
rod blockout cleanup at the E2E column Shear Key, anchor rod support frame installation, temporary
bearing placement, and anchor rod placement at the E2 cap beam.

Attachment

ABF laborers using an compressed air from the opposite direction of
the original tests (RFI 2518) from the grout inlet at a S2 Shear Key

anchor rod.

The grout inlet for the S1 Shear Key anchor rod blockout labeled "L"
where the PVC pipe was found to have debris or been broken.
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An anchor rod blockout inpsected with the boroscope where water was
found at the bottom of the blockout and yet to be cleaned by the ABF

laborers.

ABF laborer using compressed air to force the water out of an anchor
rod blockout at the E2E column (S2) Shear Key.
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